

Timeline

EVENTS & DELIVERABLES FOR STRATEGIC PLAN

DATES

DEVELOPING & IMPLEMENTING AN OUTWARD MINDSET (board & cabinet)	Feb 20-21
CURRENT STATE (transition team report)	Mar 4
PUBLIC INPUT/FEEDBACK ON CURRENT STATE	Mar 4-12
DISTRICT PRIORITIES (board & superintendent)	Mar 13
BOARD INTERVIEWS	Mar 14
PUBLIC INPUT/FEEDBACK ON DISTRICT PRIORITIES	Mar 15-21
PLANNING SESSION 1 (cabinet)	Mar 22-23
WORK PLANS (first draft)	Mar 29
PLANNING SESSION 2 (cabinet & strategy team members)	Apr 1
BOARD WORKSHOP	Apr 16
PLANNING SESSION 3 (cabinet)	Apr 17
ONE YEAR PLAN	May 14
PLANNING SESSION 4 (board, cabinet, and representatives from key stakeholder groups)	May 21
PUBLIC DRAFT	May 28
PUBLIC INPUT/FEEDBACK ON PLAN	May 29-Jun 2
FINAL DRAFT	Jun 3
PLAN APPROVAL	Jun 17
PLAN DISTRIBUTION	Jun 18